
  

Pre-injector Upgrade Updates 
(20 Jul 2011 – 03 Aug 2011)

C.Y. Tan
03 Aug 2011



  

News

● Reminder: review 01 Sep!
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Source Status

Device Status Comments
Source #2 Extracting at 71mA Short between anode and cathode. Being fixed.



  

LEBT Status

Device Status Comments
Solenoid PS Ready to test solenoids Safety review is done (29 Jun)

Solenoids #4 wound waiting for welding and potting (27 July)
LEBT drawings Being drawn Bellows ordered End of June to early July delivery.

Correctors Parts should be ordered soon. Aug?

Solid state switches Have quote Requisition is in the system.
LEBT stand Out for bid Bids close on 01Aug

drawings OK'ed 
manufacturing should 
proceed



  

RFQ Status
●Shipped! (28 Jul 2011)
●Should arrive on Thu 04 Aug 2011.
●Start assembly of RFQ stand in test area.

Device Status Comments

4816 PA

have mains control/power. 
turned on the bias and 
filaments ps's

problems with a lcw flow switch, cabinet door switch, 
and control/reset chassis.



  

MEBT Status

Device Status Comments
Quads Coil winding has started (17 May)

Bead pull station ok Measurements have started

Power for quads Specs to follow Quads being redone. 

All quad coils are complete (28 Jun).  Dipole coils 
for 2 magnets complete. Potting has started. 
Cores will be delivered in mid Aug. 1st  magnet in 
Oct. (No change?)

Buncher

Power for buncher Use present buncher supply in the line.



  

Start assembly of 
RFQ stand



  

Test area, test stand and 
instrumentation

Device Status Comments

MW can Vacuum leak! (03 Aug) Mechanically done on 27 Jul

MW electronics Done by 30 July. (20 Jul)

Delayed by NUMI

In drafting
New source PS started installation (06 July)
#2 source Started assembly (20 July)

Instrumentation 
stand
emittance probes 
can



  

ControlsNeeds update?



  

Safety
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